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ID L2 MTE Task Name Duration % Complete Start Finish Predecessors Resource Names
1 Availability BlueGene/L 1 day? 0% Fri 10/1/04 Fri 10/1/04
2 PSE Software 351 days? 100% Mon 8/30/04 Mon 1/2/06
3 SLURM Design 54 days 100% Mon 8/30/04 Thu 11/11/04 Jette
4 Associate BGL partitions with SLURM nodes 5 days 100% Fri 10/1/04 Thu 10/7/04 Jette
5 Node monitor daemon DRAIN failed nodes 10 days 100% Fri 10/8/04 Thu 10/21/04 4 Jette
6 Optimize SLURM node lookup for 3-D torus 5 days 100% Fri 10/22/04 Thu 10/28/04 5 Jette
7 Move node selection logic from core to plugin 10 days 100% Fri 10/29/04 Thu 11/11/04 6 Jette
8 Node selection recognizes 3-D architecture 15 days 100% Mon 8/30/04 Fri 9/17/04 Phung,Auble
9 User ability to specify job geometry 5 days 100% Mon 9/20/04 Fri 9/24/04 8 Phung
10 Network setup and take down for a specific job specific to BGL switch interconnect 20 days 100% Mon 9/27/04 Fri 10/22/04 9 Phung
11 Enable SLURM connection to IBM APIs 10 days 100% Fri 10/22/04 Thu 11/4/04 5 Jette
12 SLURM Test 220 days 100% Fri 12/10/04 Fri 10/14/05
13 L3 SLURM Running on BGLb 0 days 100% Fri 12/10/04 Fri 12/10/04 151,150 Jette
14 SLURM Testing on BGLb 30 days 100% Wed 3/2/05 Tue 4/12/05 160 Jette
15 L3 SLURM Running on BGLc 0 days 100% Tue 4/12/05 Tue 4/12/05 14 Jette
16 SLURM Testing on bglc 30 days 100% Wed 4/13/05 Tue 5/24/05 15
17 SLURM Running on BGL 64 Racks 0 days 100% Fri 9/2/05 Fri 9/2/05 176 Jette
18 L3 SLURM Testing on BGL 64 Racks 30 days 100% Mon 9/5/05 Fri 10/14/05 17 Jette
19 PSE Applications 45 days 100% Wed 1/26/05 Tue 3/29/05
20 Marquis Application Scaling on 16 rack system 45 days 100% Wed 1/26/05 Tue 3/29/05 153,48 Louis
21 PSE Libraries 1 day? 100% Tue 10/18/05 Tue 10/18/05 20
22 I/O libraries checked out 1 day? 100% Tue 10/18/05 Tue 10/18/05 23,151 Futral
23 PSE Compilers 214 days? 100% Mon 12/13/04 Thu 10/6/05
24 BG/L b compiler checkout complete 1 day 100% Mon 12/13/04 Mon 12/13/04 151 Futral
25 BG/l c compiler checkout complete 1 day? 100% Thu 4/28/05 Thu 4/28/05 162 Futral
26 BG/L full system compiler checkout complete 1 day? 100% Thu 10/6/05 Thu 10/6/05 177 Futral
27 PSE MPI 265 days? 100% Fri 10/1/04 Thu 10/6/05
28 Ensure MPI Security and Function 20 days 100% Fri 10/1/04 Thu 10/28/04 Ahn
29 BG/L b MPI tests to identify issue 1 day 100% Mon 12/13/04 Mon 12/13/04 151 Yates
30 BG/l c mpi tests complete (SWL Post-ship test) 1 day? 100% Thu 4/28/05 Thu 4/28/05 162 Yates
31 BG/L full system MPI tests complete 1 day? 100% Thu 10/6/05 Thu 10/6/05 177 Yates
32 PSE Performance Testing 243 days 100% Fri 12/10/04 Wed 11/16/05 Yates
33 BG/L b performance tests to identify issues 0 days 100% Fri 12/10/04 Fri 12/10/04 151 Yates
34 BG/L c SWL performance tests 0 days 100% Wed 4/27/05 Wed 4/27/05 162 Yates
35 BG/L full system SWL performance tests 0 days 100% Wed 10/5/05 Wed 10/5/05 177 Yates
36 BG/L full system performance test  report complete 30 days 100% Thu 10/6/05 Wed 11/16/05 35 Yates
37 PSE Etnus TotalView 122 days? 100% Mon 12/13/04 Wed 6/1/05
38 Etnus TotalView Delivered 0 days 100% Wed 12/15/04 Wed 12/15/04 Futral
39 Etnus check-out 1 day? 100% Mon 12/13/04 Mon 12/13/04 151
40 Full system TV debugger complete 0 days 100% Wed 6/1/05 Wed 6/1/05 Futral
41 PSE Tools 213 days 100% Fri 12/10/04 Wed 10/5/05
42 BG/L b tool checkout complete 0 days 100% Fri 12/10/04 Fri 12/10/04 151 Futral
43 BG/l c toolr checkout complete 0 days 100% Wed 4/27/05 Wed 4/27/05 162 Futral
44 BG/L full system tool checkout complete 0 days 100% Wed 10/5/05 Wed 10/5/05 177 Futral
Jette
Jette
Jette
Jette
Phung,Auble
Phung
Phung
Jette
12/10
Jette
4/12
9/2
Jette
Louis
Futral
Futral
Futral
Futral
Ahn
Yates
Yates
Yates
12/10
4/27
10/5
Yates
12/15
6/1
12/10
4/27
10/5
tr tr tr tr tr tr tr tr tr tr 
04 2005 2006
Task
Progress
Milestone
Summary
Rolled Up Task
Rolled Up Milestone
Rolled Up Progress
Split
External Tasks
Project Summary
Group By Summary
Deadline
Page 1
Project: Q Online v1a
Date: Wed 2/1/06
ID L2 MTE Task Name Duration % Complete Start Finish Predecessors Resource Names
45 PSE Lustre Software Milestones 327 days 100% Fri 10/1/04 Mon 1/2/06
46 L4 Initial deployment of Lustre on  BGL test system 30 days 100% Fri 10/1/04 Thu 11/11/04 Morrone
47 (L4) Lustre testing on 16-rack system -- 12/15/2005 30 days 100% Wed 12/15/04 Tue 1/25/05 151 Morrone
48 L3 Lustre operational on BG/Lb 0 days 100% Tue 1/25/05 Tue 1/25/05 47 Morrone
49 (L4) Lustre tested on 32-rack system -- 2/15/2005 30 days 100% Thu 4/28/05 Wed 6/8/05 162 Morrone
50 L3 Lustre operational on BG/Lc 0 days 100% Wed 6/8/05 Wed 6/8/05 49
51 (L4) Lustre tested on full 64-rack system in testing -- 4/15/2005 30 days 100% Mon 10/17/05 Fri 11/25/05 177 Morrone
52 L3 Lustre operational on BG/L 0 days 100% Fri 11/25/05 Fri 11/25/05 51
53 (L4) Lustre tested on SCF BGL-- 1/1/2006 45 days 100% Tue 11/1/05 Mon 1/2/06 Morrone
54 Hardware 343 days? 99% Fri 10/1/04 Tue 1/24/06
55 Lustre Hardware 62 days? 100% Fri 10/1/04 Mon 12/27/04 Fitzgerald
56 7 Cyclades Terminal Servers Delivered 1 day 100% Fri 10/1/04 Fri 10/1/04 Fitzgerald
57 7 48 port cisco switches delivered 1 day? 100% Fri 10/1/04 Fri 10/1/04 Slavec
58 1 Cisco 3550 Delivered 1 day? 100% Fri 10/1/04 Fri 10/1/04 Slavec
59 7 GBICs delivered 1 day? 100% Fri 10/1/04 Fri 10/1/04 Slavec
60 Get another metadata server for 128 node system 22 days 100% Fri 10/1/04 Mon 11/1/04 Fitzgerald
61 Move 128 node system to new metadata server 2 days 100% Tue 11/2/04 Wed 11/3/04 60 Goldstone
62 Lustre Hardware Installation 56 days? 100% Mon 10/11/04 Mon 12/27/04
63 1-4 racks built by DDN 5 days 100% Mon 10/11/04 Fri 10/15/04 DDN
64 32  Nacona's Delivered 0 days 100% Fri 10/15/04 Fri 10/15/04 63 Fitzgerald
65 1-4 racks wired EE techs 5 days 100% Mon 10/18/04 Fri 10/22/04 64 EE Techs
66 Test Node-HBA-Cntrlr-Disk 15 days 100% Mon 10/25/04 Fri 11/12/04 65 Stearman
67 5-8 racks built by DDN 5 days 100% Mon 10/18/04 Fri 10/22/04 63 DDN
68 32  Nacona's Delivered 1 day? 100% Mon 10/25/04 Mon 10/25/04 67 Fitzgerald
69 5-8 racks wired 5 days 100% Tue 10/26/04 Mon 11/1/04 68 EE Techs
70 Test Node-HBA-Cntrlr-Disk 15 days 100% Tue 11/2/04 Mon 11/22/04 69 Stearman
71 L3 BGLb Lustre Hardware Complete 0 days 100% Mon 11/22/04 Mon 11/22/04 70
72 9-12 racks built by DDN 5 days 100% Mon 10/25/04 Fri 10/29/04 67 DDN
73 32  Nacona's Delivered 1 day? 100% Mon 11/1/04 Mon 11/1/04 72 Fitzgerald
74 9-12 acks wired EE techs 5 days 100% Tue 11/2/04 Mon 11/8/04 73 EE Techs
75 Test Node-HBA-Cntrlr-Disk 15 days 100% Tue 11/9/04 Mon 11/29/04 74 Stearman
76 13-16 racks built by DDN 5 days 100% Mon 11/1/04 Fri 11/5/04 72 DDN
77 32  Nacona's Delivered 1 day? 100% Mon 11/8/04 Mon 11/8/04 76 Fitzgerald
78 13-16 acks wired EE techs 5 days 100% Tue 11/9/04 Mon 11/15/04 77 EE Techs
79 Test Node-HBA-Cntrlr-Disk 15 days 100% Tue 11/16/04 Mon 12/6/04 78 Stearman
80 L3 BGLc Lustre Hardware Complete 0 days 100% Mon 12/6/04 Mon 12/6/04 79
81 17-20 racks built by DDN 5 days 100% Mon 11/8/04 Fri 11/12/04 76 DDN
82 32  Nacona's Delivered 1 day? 100% Mon 11/15/04 Mon 11/15/04 81 Fitzgerald
83 17-20 acks wired EE techs 5 days 100% Tue 11/16/04 Mon 11/22/04 82 EE Techs
84 Test Node-HBA-Cntrlr-Disk 15 days 100% Tue 11/23/04 Mon 12/13/04 83 Stearman
85 21-24 racks built by DDN 5 days 100% Mon 11/15/04 Fri 11/19/04 81 DDN
86 32  Nacona's Delivered 1 day? 100% Mon 11/22/04 Mon 11/22/04 85 Fitzgerald
87 21-24 acks wired EE techs 5 days 100% Tue 11/23/04 Mon 11/29/04 86 EE Techs
88 Test Node-HBA-Cntrlr-Disk 15 days 100% Tue 11/30/04 Mon 12/20/04 87 Stearman
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89 25-28 racks built by DDN 5 days 100% Mon 11/22/04 Fri 11/26/04 85 DDN
90 32  Nacona's Delivered 1 day? 100% Mon 11/29/04 Mon 11/29/04 89 Fitzgerald
91 25-28 acks wired EE techs 5 days 100% Tue 11/30/04 Mon 12/6/04 90 EE Techs
92 Test Node-HBA-Cntrlr-Disk 15 days 100% Tue 12/7/04 Mon 12/27/04 91 Stearman
93 L3 BGL Lustre Hardware Complete 0 days 100% Mon 12/27/04 Mon 12/27/04 92
94 PSE Storage 62 days 100% Mon 11/15/04 Tue 2/8/05 Gary
95 PSE Storage Cluster Install Complete 15 days 100% Mon 11/15/04 Fri 12/3/04 Hamilton/Cupps
96 PSE Storage SW Transfer Tools Available 47 days 100% Mon 12/6/04 Tue 2/8/05 95 Gary
97 DVS Visualization 341 days? 100% Tue 10/5/04 Tue 1/24/06
98 DVS Vis User Requirements Collected 1 day? 100% Tue 10/5/04 Tue 10/5/04 Springmeyer
99 DVS BGLbtemporoary vis resource delivered 10 days 100% Fri 1/7/05 Thu 1/20/05 Southard
100 ASL electrical complete 5 days 100% Fri 10/22/04 Thu 10/28/04 Reehl
101 ASL network complete 1 day 100% Fri 10/22/04 Fri 10/22/04 Slavec
102 DVS BGLb temporary vis resource (QVC) up and running 20 days 100% Mon 11/22/04 Fri 12/17/04 101,100 Southard
103 DVS BGLb vis resource available to users (tie to BG/L ready, lustre ready) 0 days 100% Tue 1/25/05 Tue 1/25/05 47,153,102
104 DVS Permanent BG/L Vis Cluster delivered 90 days 100% Wed 6/1/05 Tue 10/4/05
105 BG/L Vis Install and bringup 80 days 100% Wed 10/5/05 Tue 1/24/06 104
106 L3 DVS Permanent BG/L Unclassified Vis cluster available 0 days 100% Tue 1/24/06 Tue 1/24/06 105
107 CS Network, Facilities, Sys Admin (Integration) 40 days 100% Fri 10/1/04 Thu 11/25/04
108 CS Order Ethernet cabels for Lustre federated & BGL 1 day 100% Fri 10/1/04 Fri 10/1/04 Slavec
109 CS Ethernet cables for Lustre and BGL delivered 1 day 100% Mon 10/18/04 Mon 10/18/04 Slavec
110 CS Install Lustre Data Cable Trays 5 days 100% Tue 10/19/04 Mon 10/25/04 109 Reehl
111 CS Install Lustre Federated Switches 1 day 100% Tue 10/26/04 Tue 10/26/04 110,132 Slavec
112 CS Attach OSTs to Lustre Federated Switches 3 days 100% Tue 11/23/04 Thu 11/25/04 111,70 Slavec
113 CS Network requirements gathered 10 days 100% Fri 10/1/04 Thu 10/14/04 Slavec
114 CS Fiber pathway penetrations 1 day 100% Fri 10/1/04 Fri 10/1/04 Reehl
115 CS Fiber for exernal network distribution delivered 1 day 100% Fri 10/1/04 Fri 10/1/04 Slavec
116 CS Install external network fiber 1 day 100% Mon 10/4/04 Mon 10/4/04 114,115 Slavec
117 CS Connect SN, FEN to external network 1 day 100% Mon 11/1/04 Mon 11/1/04 141,142,116 Slavec
118 CS Connect SN, FEN to Lustre Federated switch 1 day 100% Fri 10/1/04 Fri 10/1/04 Slavec
119 CS Network diagram complete 1 day 100% Fri 10/15/04 Fri 10/15/04 113 Slavec
120 CS Network I P Addresses defined and delivered to IBM 1 day 100% Mon 10/18/04 Mon 10/18/04 119 Slavec
121 CS Switches procured 1 day 100% Fri 10/1/04 Fri 10/1/04 Slavec
122 CS Cables procured 1 day 100% Fri 10/1/04 Fri 10/1/04 Slavec
123 CS Switches delivered 1 day 100% Fri 10/1/04 Fri 10/1/04 Slavec
124 CS Cables delivered 1 day 100% Fri 10/1/04 Fri 10/1/04 Slavec
125 CS Switches installed 3 days 100% Fri 10/1/04 Tue 10/5/04 Slavec
126 CS Switches cabled 3 days 100% Fri 10/1/04 Tue 10/5/04 Slavec
127 CS Facilities 61 days? 100% Fri 10/1/04 Fri 12/24/04
128 CS Floor tile issue resoultion 10 days? 100% Fri 10/1/04 Thu 10/14/04
129 CS Marroquin to complete thermal studies 1 day? 100% Fri 10/1/04 Fri 10/1/04 IBM
130 CS Mayhugh to pursue stantion requirements 10 days 100% Fri 10/1/04 Thu 10/14/04 Mayhugh
131 CS Electrical scheduled 1 day 100% Fri 10/1/04 Fri 10/1/04 Reehl
132 CS Lustre Electrical Complete 10 days 100% Mon 10/4/04 Fri 10/15/04 131 Reehl
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133 CS BGLb Electrical complete 15 days 100% Mon 10/18/04 Fri 11/5/04 132 Reehl
134 CS BGLb Floor reinforcements 10 days 100% Mon 10/25/04 Fri 11/5/04 Mayhugh
135 CS BGLb tile cutouts 2 days 100% Mon 10/25/04 Tue 10/26/04 Reehl
136 L3 Facility ready for BGLb 0 days 100% Fri 11/5/04 Fri 11/5/04 134
137 Remaining BGL electrical 20 days 100% Mon 11/8/04 Fri 12/3/04 133 Reehl
138 Remaining BGL floor strengthening 20 days 100% Mon 11/8/04 Fri 12/3/04 134,133 Mayhugh
139 Remaining BG/L floor tile cuts 4 days 100% Tue 12/21/04 Fri 12/24/04 153 Reehl
140 L3 Facility Ready for BG/L 0 days 100% Fri 12/24/04 Fri 12/24/04 139
141 CS Service Node delivered 0 days 100% Mon 11/1/04 Mon 11/1/04 IBM
142 CS Front End Node delivered 0 days 100% Mon 11/1/04 Mon 11/1/04 IBM
143 CS Install BGL Federated Switch and cables 3 days 100% Mon 10/18/04 Wed 10/20/04 132 Slavec
144 BG b 16 Rack Install, cable and bringup 31 days 100% Mon 11/8/04 Tue 12/21/04 IBM
145 CS BGLb 8 racks delivered 0 days 100% Mon 11/8/04 Mon 11/8/04 IBM
146 CS BGLb final 8 racks delivered 0 days 100% Mon 11/15/04 Mon 11/15/04 IBM
147 CS BGLb 8 racks cabled 10 days 100% Mon 11/8/04 Fri 11/19/04 145,134 IBM
148 CS BGLb 16 racks cabled 10 days 100% Mon 11/15/04 Fri 11/26/04 146 IBM
149 CS Run cable diagnostics 2 days 100% Mon 11/29/04 Tue 11/30/04 147,148 IBM
150 Machine bringup and debug 8 days 100% Wed 12/1/04 Fri 12/10/04 149 IBM
151 BGL b Software Checkout Readiness 0 days 100% Fri 12/10/04 Fri 12/10/04 150 LLNL
152 BGL Acceptance Testing 5 days 100% Mon 12/13/04 Fri 12/17/04 151 LLNL and IBM
153 L3 BGLb (16 racks) Acceptance from IBM 0 days 100% Tue 12/21/04 Tue 12/21/04 152 LLNL
154 BGLc 16 to32 Rack Install, cable and bringup 63 days 100% Mon 1/31/05 Wed 4/27/05 IBM
155 CS BGLc 8 racks delivered 0 days 100% Mon 1/31/05 Mon 1/31/05 IBM
156 CS BGLc final 8 racks delivered 0 days 100% Mon 2/7/05 Mon 2/7/05 IBM
157 CS BGLc 8 racks cabled 10 days 100% Mon 1/31/05 Fri 2/11/05 155 IBM
158 CS BGLc 16 racks cabled 10 days 100% Mon 2/7/05 Fri 2/18/05 156 IBM
159 BGLc 32 racks cabled (combine with existing 16 racks) 5 days 100% Mon 2/21/05 Fri 2/25/05 158 IBM
160 CS Run cable diagnostics 2 days 100% Mon 2/28/05 Tue 3/1/05 157,159 IBM
161 Machine bringup and debug 20 days 100% Wed 3/2/05 Tue 3/29/05 160 IBM
162 BGL c Software Checkout Readiness 11 days 100% Wed 4/13/05 Wed 4/27/05 LLNL
163 L3 BGLc (32 racks) Acceptance from IBM 0 days 100% Wed 4/27/05 Wed 4/27/05 162 LLNL
164 BGL 32 to 64 Rack Install, cable and bringup 78 days 100% Mon 6/20/05 Wed 10/5/05 IBM
165 CS BGL 8 racks delivered 0 days 100% Mon 6/20/05 Mon 6/20/05 226 IBM
166 CS BGL nextl 8 racks delivered 0 days 100% Thu 6/23/05 Thu 6/23/05 IBM
167 BGL next 8 racks delivered 0 days 100% Fri 6/24/05 Fri 6/24/05 IBM
168 BGL next 8 racks delivered 0 days 100% Tue 6/28/05 Tue 6/28/05 IBM
169 CS BGLb 8 racks cabled 5 days 100% Mon 6/20/05 Fri 6/24/05 165 IBM
170 CS BGLb 16 racks cabled 5 days 100% Thu 6/23/05 Wed 6/29/05 166 IBM
171 BGL 24 racks cabled 5 days 100% Thu 6/30/05 Wed 7/6/05 170 IBM
172 BGL 32 racks cabled 5 days 100% Thu 7/7/05 Wed 7/13/05 171 IBM
173 CS Run cable diagnostics on 32 racks 12 days 100% Thu 7/14/05 Fri 7/29/05 169,172 IBM
174 Combine new 32 racks with existing 32 racks 7 days 100% Mon 8/1/05 Tue 8/9/05 173 IBM
175 Existing 32 Racks not available to users 0 days 100% Fri 7/29/05 Fri 7/29/05 173
176 Machine bringup and debug 25 days 100% Mon 8/1/05 Fri 9/2/05 175 IBM
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177 BGL Software Checkout Readiness 23 days 100% Mon 9/5/05 Wed 10/5/05 176 LLNL
178 L3 BGL Acceptance from IBM 0 days 100% Wed 10/5/05 Wed 10/5/05 177 LLNL
179 System Administration 112 days? 58% Fri 10/1/04 Mon 3/7/05
180 System Admin milestone 42 reviewed 1 day? 100% Fri 10/1/04 Fri 10/1/04 Dossa
181 System Administration tool list reviewed 1 day? 100% Fri 10/1/04 Fri 10/1/04 IBM,Goldstone
182 System Admin. Education in Rochester 5 days 100% Tue 1/25/05 Mon 1/31/05 one,D'Hooge,Bertsch
183 DB2 Training 5 days 0% Tue 3/1/05 Mon 3/7/05 Miller
184 User Services 71 days 100% Fri 10/1/04 Fri 1/7/05
185 Rules for running 1 day 100% Fri 10/1/04 Fri 10/1/04 Fier
186 Process for account approval 1 day 100% Thu 10/14/04 Thu 10/14/04 Cupps
187 General User Processes and Documentation 60 days 100% Mon 10/18/04 Fri 1/7/05 Shuler
188 SWL 253.5 days? 100% Fri 10/1/04 Wed 9/21/05
189 BGLb Pre-ship SWL 1 day 100% Fri 10/1/04 Fri 10/1/04
190 IBM CPU Test 1K nodes for 1 hour 1 day 100% Fri 10/1/04 Fri 10/1/04
191 IBM Mem Test 1K nodes for 1 hour 1 day 100% Fri 10/1/04 Fri 10/1/04
192 IBM Torus/TreeTest 1K nodes for 1 hour 1 day 100% Fri 10/1/04 Fri 10/1/04
193 MPI mini-tests 1K nodes for 1 hour 1 day 100% Fri 10/1/04 Fri 10/1/04
194 Linpack 1K nodes, 2K CPUs for 1 hour 1 day 100% Fri 10/1/04 Fri 10/1/04
195 sPPM 1K nodes, 1K CPUs for 1 hour 1 day 100% Fri 10/1/04 Fri 10/1/04
196 UMT2000 1K nodes, 1K CPUs for 1 hour 1 day 100% Fri 10/1/04 Fri 10/1/04
197 BGLb Acceptance SWL 15 days? 100% Mon 12/13/04 Fri 12/31/04
198 BGLb Functional Test 15 days? 100% Mon 12/13/04 Fri 12/31/04
199 Entry Criteria - Either Lustre or NFS can be mounted from all IO nodes 1 day? 100% Mon 12/13/04 Mon 12/13/04 151
200 Entry Criteria - SLURM is Functioning 1 day? 100% Mon 12/13/04 Mon 12/13/04 151
201 Entry Criteria - System and network installed and operating 1 day? 100% Mon 12/13/04 Mon 12/13/04 151
202 Linpack 16x1K nodes for 1 hour 1 day? 100% Tue 12/14/04 Tue 12/14/04 201
203 Linpack 2x8K nodes for 3 hours 1 day? 100% Wed 12/15/04 Wed 12/15/04 202
204 Linpack 1x16K nodes for 3 hours 1 day? 100% Thu 12/16/04 Thu 12/16/04 203
205 sPPM 16x1K nodes for 1 hour 1 day? 100% Fri 12/17/04 Fri 12/17/04 204
206 sPPM 2x8K nodes for 2 hours 1 day? 100% Mon 12/20/04 Mon 12/20/04 205
207 sPPM 1x16K nodes for 4 hours 1 day? 100% Tue 12/21/04 Tue 12/21/04 206
208 UMT2000 16x1K nodes for 1 hour 1 day? 100% Wed 12/22/04 Wed 12/22/04 207
209 UMT2000 2x8K nodes for 2 hours 1 day? 100% Thu 12/23/04 Thu 12/23/04 208
210 UMT2000 1x16K nodes for 4 hours 1 day? 100% Fri 12/24/04 Fri 12/24/04 209
211 System Management test 32x512 - 1x16K nodes for 4 hours 1 day? 100% Mon 12/27/04 Mon 12/27/04 210
212 Partitioning 32x512 - 1x16K nodes for 4 hours 1 day? 100% Tue 12/28/04 Tue 12/28/04 211
213 Logging on all tests 1 day? 100% Wed 12/29/04 Wed 12/29/04 212
214 IBM HW Diagnostics 32x512 - 1x16K nodes for 8 hours 1 day? 100% Thu 12/30/04 Thu 12/30/04 213
215 IOR 32x512 - 1x16K nodes for 4 hours 1 day? 100% Fri 12/31/04 Fri 12/31/04 214
216 BGLc Pre-ship SWL 21 days 100% Tue 2/1/05 Tue 3/1/05
217 IBM CPU Test 1K nodes for 1 hour 3 days 100% Tue 2/1/05 Thu 2/3/05
218 IBM Mem Test 1K nodes for 1 hour 3 days 100% Fri 2/4/05 Tue 2/8/05 217
219 IBM Torus/TreeTest 1K nodes for 1 hour 3 days 100% Wed 2/9/05 Fri 2/11/05 218
220 MPI mini-tests 1K nodes for 1 hour 3 days 100% Mon 2/14/05 Wed 2/16/05 219
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221 Linpack 1K nodes, 2K CPUs for 1 hour 3 days 100% Thu 2/17/05 Mon 2/21/05 220
222 sPPM 1K nodes, 1K CPUs for 1 hour 3 days 100% Tue 2/22/05 Thu 2/24/05 221
223 UMT2000 1K nodes, 1K CPUs for 1 hour 3 days 100% Fri 2/25/05 Tue 3/1/05 222
224 Cable up 32K at Rochester 5 days 100% Thu 3/31/05 Wed 4/6/05
225 Rochester 32K Machine bringup and debug 25 days 100% Thu 4/7/05 Wed 5/11/05 224 IBM
226 Rochester BGL Software Checkout Readiness 15 days 100% Thu 5/12/05 Wed 6/1/05 225 LLNL
227 Rochester Runs SWL on 32 Racks in Rochester 15 days 100% Thu 6/2/05 Wed 6/22/05 226 LLNL
228 LCRM Ready for Test 30 days 100% Fri 4/1/05 Thu 5/12/05 Lipari
229 SWL Codes Ready and Harness Tested 15 days 100% Mon 5/2/05 Fri 5/20/05 Hadjimarkos
230 BGLcAcceptance SWL/ BGL 64 Rack Pre-ship, BGL 64 Rack Acceptance 12.5 days? 100% Fri 9/2/05 Wed 9/21/05 223
231 BGL Functional Test 3 days 100% Fri 9/2/05 Wed 9/7/05 176
232 Entry Criteria - Lustre can be mounted from all IO nodes 0 days 100% Fri 9/2/05 Fri 9/2/05 176
233 Entry Criteria - SLURM is Functioning 0 days 100% Fri 9/2/05 Fri 9/2/05 176
234 Entry Criteria - System and network installed and operating 0 days 100% Fri 9/2/05 Fri 9/2/05 176
235 MPI Validation Test Suite 0.1 days 100% Mon 9/5/05 Mon 9/5/05 176
236 MPI2 Functional Test 0.1 days 100% Mon 9/5/05 Mon 9/5/05 235
237 MPI I/O 0.1 days 100% Mon 9/5/05 Mon 9/5/05 236
238 Chkpt/Restart 0.1 days 100% Mon 9/5/05 Mon 9/5/05 237
239 Global CRC 0.1 days 100% Mon 9/5/05 Mon 9/5/05 238
240 Lustre serial and parallel tests 0.2 days 100% Mon 9/5/05 Mon 9/5/05 239
241 Sys. Admin 0.1 days 100% Mon 9/5/05 Mon 9/5/05 240
242 CMCS 0.1 days 100% Mon 9/5/05 Mon 9/5/05 241
243 SLURM 1 day 100% Mon 9/5/05 Tue 9/6/05 242
244 PAPI 1 day 100% Mon 9/5/05 Tue 9/6/05 243
245 System Call Tests 1 day 100% Tue 9/6/05 Wed 9/7/05 244
246 Netlib Test Suite 0.1 days 100% Wed 9/7/05 Wed 9/7/05 245
247 BGL Functional Test Complete 0 days 100% Wed 9/7/05 Wed 9/7/05 246
248 BGL  PERFORMANCE SWL Tests 2.35 days? 100% Thu 9/8/05 Mon 9/12/05 247
249 Presta MPI Performance 0.1 days 100% Thu 9/8/05 Thu 9/8/05 247
250 MPI mini tests 0.1 days 100% Thu 9/8/05 Thu 9/8/05 249
251 Lustre 0.25 days 100% Thu 9/8/05 Thu 9/8/05 250
252 NEWS05 0.1 days 100% Thu 9/8/05 Thu 9/8/05 251
253 STREAM 0.1 days 100% Thu 9/8/05 Thu 9/8/05 252
254 STRIDE 0.1 days 100% Thu 9/8/05 Thu 9/8/05 253
255 TTCP, NetPerf 0.1 days 100% Thu 9/8/05 Thu 9/8/05 254
256 MATMULT 0.25 days 100% Thu 9/8/05 Fri 9/9/05 255
257 Netlib test suite 0.25 days 100% Fri 9/9/05 Fri 9/9/05 256
258 BGL performance SWL Complete 1 day? 100% Fri 9/9/05 Mon 9/12/05 257
259 BGL STABILITY SWL 7.15 days? 100% Mon 9/12/05 Wed 9/21/05 258
260 Linpack 0.5 days 100% Wed 9/21/05 Wed 9/21/05
261 sPPM 0.5 days 100% Mon 9/12/05 Tue 9/13/05 260
262 UMT2000 0.5 days 100% Tue 9/13/05 Tue 9/13/05 261
263 Miranda 0.5 days 100% Tue 9/13/05 Wed 9/14/05 262
264 Raptor 0.5 days 100% Wed 9/14/05 Wed 9/14/05 263
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265 Mdcask/Purgatory 0.5 days 100% Wed 9/14/05 Thu 9/15/05 264
266 LAMMPS 0.5 days 100% Thu 9/15/05 Thu 9/15/05 265
267 SPASM 1 day? 100% Thu 9/15/05 Fri 9/16/05 266
268 Hypre/Sundials Libraries via Miranda 0.5 days 100% Fri 9/16/05 Mon 9/19/05 267
269 ddcMD 2 days 100% Mon 9/12/05 Wed 9/14/05
270 BGL LA 0 days 100% Mon 10/3/05 Mon 10/3/05
271 BGL Coverage Schedule Identified 5 days 100% Mon 10/3/05 Fri 10/7/05 270 Cupps
272 BGL Security Plan 35 days 95% Fri 10/14/05 Thu 12/1/05 Braby
273 Root FN accounts identified and removed from BGL 5 days 100% Fri 10/14/05 Thu 10/20/05 Bertsch
274 Root FN accounts identified and removed from uBGL 1 day? 100% Fri 10/21/05 Fri 10/21/05 273 Stearman
275 Move from Root FN NFS to regular NFS on BGL and uBGL 1 day 100% Tue 10/25/05 Tue 10/25/05 Bertsch
276 Export Controlled Codes OK on BGL 0 days 100% Tue 10/25/05 Tue 10/25/05 275 Bertsch
277 Lustre Performance Optimization Work 75 days 100% Mon 10/3/05 Fri 1/13/06 Heidelberg
278 Lustre Filesystem User Comments 1 day 100% Fri 1/20/06 Fri 1/20/06 Cupps
279 SLURM capable of 128 node partitions 10 days 100% Fri 10/14/05 Thu 10/27/05 Jette
280 Discuss security ramifications of running less than full midplanes 1 day? 100% Fri 10/21/05 Fri 10/21/05 Bertsch
281 2.6 ION Driver work as prep. For Release 2 15 days 100% Thu 10/20/05 Wed 11/9/05 Weiny
282 BGL Dist Work 15 days 100% Mon 10/10/05 Fri 10/28/05 Bertsch
283 BGL Admin Documentation 5 days 90% Mon 12/26/05 Fri 12/30/05 284 Bertsch
284 Monitoring policy and instantiation 2 days 50% Thu 12/22/05 Mon 12/26/05 Bertsch
285 BGL Monitoring in HM 4 days 100% Tue 12/20/05 Fri 12/23/05 Cunningham
286 Ops training for hardware repairs (service action/end service action) 3 days 25% Wed 1/4/06 Wed 2/15/06 298 Wente
287 Service Node DB2 Backup Strategy, pruning strategy and instantiation 10 days 90% Mon 10/31/05 Fri 11/11/05 282 Miller
288 Network Ips needed 0 days 100% Wed 11/30/05 Wed 11/30/05
289 Install new Ips and rebalance switches on open side 2 days 100% Wed 1/4/06 Thu 1/5/06 Bertsch,Slavec
290 Hello lustre regression test suite 10 days 90% Thu 12/15/05 Wed 12/28/05
291 BGL Usage Model 15 days 90% Mon 10/24/05 Fri 11/11/05 Louis
292 Supercomputing 2005 5 days 100% Mon 11/14/05 Fri 11/18/05
293 BGL Release 2 SW Available 1 day? 100% Fri 11/18/05 Fri 11/18/05 IBM
294 Release 2 Testing (includes functional and performance tests) 15 days 100% Fri 11/18/05 Thu 12/8/05 IBM,LLNL
295 SWL Round 2 (Stability) 5 days 100% Fri 12/9/05 Thu 12/15/05 294 Hadjimarkos
296 Lustre reformat for ext3 optimizations 1 day? 100% Mon 12/19/05 Mon 12/19/05
297 Code optimization - rack accomodation determination runs 1 day 100% Fri 12/16/05 Fri 12/16/05 295 Spelce
298 Install new rack (if received) 4 days 0% Tue 2/7/06 Fri 2/10/06 Wente
299 BGL driver upgrade, SUSE rev 1 day 100% Tue 1/31/06 Tue 1/31/06 Bertsch
300 Daughter cards on switches and test 0.5 days 100% Wed 2/1/06 Wed 2/1/06 299 Slavec
301 Lustre reformat for filesystem division 1 day 100% Wed 2/1/06 Wed 2/1/06 Uselton
302 Lustre filesystem testing/debug 2 days 100% Thu 2/2/06 Fri 2/3/06 301 Uselton
303 User testing 10 days 0% Mon 2/6/06 Fri 2/17/06 302
304 LCRM Update 0.1 days 100% Mon 2/7/05 Mon 2/7/05 Lipari
305 Create BGL Swing Plan for 20% unclassified use 15 days 0% Thu 2/23/06 Wed 3/15/06 306 Cupps
306 BGL Move to Classified 3 days 0% Mon 2/20/06 Wed 2/22/06 303 Bertsch
307 Classified BGL Friendly Users 10 days 0% Thu 2/23/06 Wed 3/8/06 306
308 BGL Classified LA 0 days 0% Wed 3/8/06 Wed 3/8/06 307
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